GOVERNMENT OF TELANGANA ABSTRACT

Panchayat Raj and Rural Development Department – Nirmal District – MRR 2014-15 PKG No.11 – Mamda Mandal consists of 11 works, est. cost Rs.426.50 lakhs – Modified administrative sanction for (10) works – Ratifying the action in executing the deviations exceeding the allowable limit of 15% - Accorded- Orders-Issued.

PANCHAYAT RAJ AND RURAL DEVELOPMENT (ROADS) DEPARTMENT

G.O.Rt.No. 423 Dated: 29-09-2020 Read the following:-

1) G.O.MS.No.20, PR&RD(Progs.I) Dept, dated:19.11.2014.

2) From the Engineer-in-Chief, PR, Lr.No.AEE4/DEE Adilabad/ MRR-Nirmal-Mamda(M) – PKG.No.11, dt.20.11.2019.

ORDER:-

In the reference first read above, orders were issued according Administrative Sanction for (11) works package in Mamda (M) in Nirmal District for an amount of Rs.426.50 lakhs.

- 2. In the reference 2nd read above, the Engineer-in-Chief, Panchayat Raj, Hyderabad has requested the Government to accord modified/revised administrative sanction for works (10 No.s) in Mamda (M) in Nirmal District as there is no additional financial commitment and also ratifying the action in executing the deviations exceeding the allowable limit of 15%.
- 3. Government after careful examination of the proposal, hereby accord modified/revised administrative sanction for the following works (10 No.s) in Mamda (M) in Nirmal District as there is no additional financial commitment and also ratifying the action in executing the deviations exceeding the allowable limit of 15%.

| S.N | Name of the work | OAS | Modified | Excess | Less |
|-----|---------------------------|--------|----------|--------|-------|
| 0 | | | RAS | | |
| | | | required | | |
| 1 | R/F R&B Babapur to | 180.00 | 145.60 | - | 34.40 |
| | Rampur via Arepally, | | | | |
| | Rachakota Vastapur, | | | | |
| | Thandra Est.cost | | | | |
| | Rs.180.00 lakhs | | | | |
| 2 | R/F Naldurthy to Surjapur | 56.25 | 45.71 | - | 10.54 |
| | via Venkatapur Est. | | | | |
| | costRs.56.25 lakhs | | | | |
| 3 | R/F Mamda to Koritikal | 51.25 | 48.12 | - | 3.13 |
| | Est. cost Rs.51.25 lakhs | | | | |
| 4 | R/F New Sanghvi to R&B | 18.75 | 12.08 | - | 6.67 |
| | Road Est. cost Rs.18.75 | | | | |
| | lakhs | | | | |
| 5 | R/F R&B Road to Li | 18.75 | 9.65 | - | 9.10 |
| | Scheme Via Adarshnagar | | | | |
| | Est. cost Rs.18.75 lakhs | | | | |
| | | | | | |
| 6 | R/F Lingampally to | 16.25 | 22.784 | 6.534 | - |
| | Koritikal Est. cost | | | | |
| | Rs.16.25 lakhs | | | | |
| 7 | R/F R&B Road to Babapur | 27.50 | 31.11 | 3.61 | _ |

| | Road via Kappanpally Est. cost Rs.27.50 lakhs | | | | |
|-----|--|--------|---------|--------|-----------------|
| 8 | R/F Ponkal to Ananthapet Via potharam Est. Cost Rs.37.75 lakhs | 37.75 | 39.445 | 1.695 | - |
| 9 | R/F Ponkal Bypass to R&B | 8.75 | - | - | 8.75 |
| | Road Est. Cost Rs.8.75 | | | | The work is not |
| | lakhs | | | | taken up by the |
| | | | | | PRED as it is |
| | | | | | taken up by |
| | | | | | R&B Dept |
| | | | | | double lane |
| | | | | | road sanctioned |
| | | | | | from mandal |
| | | | | | HQs to |
| | | | | | Kamalkote. |
| | | | | | Hence amount |
| | | | | | is saving. |
| 10 | R/F Dimmadurthy to | 8.75 | 4.30 | - | 4.45 |
| | Kappanpally Est. cost | | | | |
| 4.4 | Rs.8.75 lakhs | 2.50 | 2.52 | | |
| 11 | R/F R&B Road to | 2.50 | 2.50 | - | - |
| | Siungapur via | | | | |
| | dimmadurthy Est. Cost | | | | |
| | Rs.2.50 lakhs | 100 00 | | | |
| | Total: | 426.50 | 361.299 | 11.839 | 77.04 |

- 4. The Engineer-in-Chief, Panchayat Raj, Hyderabad shall take necessary action accordingly.
- 5. This order issues with the concurrence of the Finance (EBS-VIII) Department vide their U.O.No.313/12/A1/EBS.VIII/2020, dated:14.08.2020.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)

SANDEEP KUMAR SULTANIA SECRETARY TO GOVERNMENT

To

The Engineer-in-Chief, Panchayat Raj, Hyderabad. The PS to Minister(PR,RD&MB). SF/SC.

//FORWARDED BY ORDER//

SECTION OFFICER